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EFFECTIVE DATE AND PURPOSE 

• This memorandum is effective upon receipt.   It identifies the Request for Qualifications 
(RFQ) and Request for Proposals (RFP) deliverables required to ensure the successful 
advertisement of Design-Build contracts. 

LEGAL AUTHORITY AND BACKGROUND 

• During the 2001 Virginia Legislative Session, the General Assembly of Virginia amended 
and reenacted § 33.2-209 of the Code of Virginia, relating to powers and duties of the 
Commonwealth Transportation Board (CTB) authorizing the award of Design-Build 
contracts.   

• The Code requires the CTB to adopt Objective Criteria for project selection. On October 17, 
2001, the CTB adopted and approved the following Objective Criteria for the selection of 
Design-Build projects:   

- Expedited Schedule,   
- Established Budget,   
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- Well-defined Scope, 
- Risk Analysis,   
- Prequalification of Design-Build Firms, and 
- Competitive Bidding Processes. 

• The Code was further amended during the 2006 Virginia Legislative Session to eliminate 
the restrictions on the number of transportation projects the Commonwealth Transportation 
Board may award on a Design-Build basis. 

DESIGN-BUILD METHODOLOGY 

• Design-Build delivery method promotes innovation, flexibility and risk sharing by providing 
the contractor sole responsibility for design and construction of the project.  It is important 
that the Design-Builder is given the appropriate amount of performance specifications, 
standards, technical criteria and design concept to ensure the completed project performs 
as expected without impeding innovation.   The level of preliminary engineering effort 
required before a Design-Build contract is advertised should be sufficient to allow the 
Department to determine a clear scope, schedule, and reasonable cost estimate that meet 
all Federal and State laws and regulations. These efforts vary depending on project size, 
scope, and complexity. Therefore, it is critical that the Project Manager–District (PM-D) and 
Project Manager-Alternative Project Delivery Division (PM-APD) meet and discuss activities 
noted below to determine appropriate level of efforts prior to start of the preliminary 
engineering design.   Any deviation from the required RFQ and RFP deliverables must be 
approved by the Deputy Chief Engineer. 

CONFIDENTIALITY AGREEMENTS 

• In order to ensure the integrity and security of procurement documentation and processes 
related to Design-Build procurements, each individual involved with the review and 
development of RFQ and RFP deliverables including having access to the project related 
information (electronic or otherwise) shall sign the appropriate Confidentiality Agreement 
provided by the Alternative Project Delivery Division. Confidentiality agreements are 
required for each individual involved with the project regardless of their specific role or 
affiliation (e.g. VDOT Employee, private consultant, Locality Employees etc..). 

RFQ ADVERTISEMENT DELIVERABLES 

• A Design-Build RFQ Submittal Package shall be provided by the District to the PM-APD, 
consisting of the following: 
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- Project Overview – A project description that identifies the project location, general 
scope of work (i.e. widening, new alignment, reconstruction, etc.) and any major 
features or considerations that need to be taken into account by the Offerors. 

- Disadvantaged Business Enterprise (DBE) Goal - A DBE Goal must be established 
prior to the advertisement of the RFQ so potential Offerors can assemble teams that 
allow them to achieve this goal.   The preliminary scope of work and estimate shall be 
provided to Central Office Civil Rights Division for the determination of the appropriate 
DBE Goal.   

- Project Schedule – An initial project schedule is prepared to determine reasonable, 
interim milestone (if applicable) and a final completion date to be included in the RFQ.  
At a minimum, the contract schedule should consider activities for the procurement of 
the Design-Builder, final design, right-of-way acquisition (if applicable), utility relocation 
(if applicable), time of year restrictions (if applicable), governmental approvals, VDOT’s 
review time for submittals and construction.   

- RFQ Estimate – An estimated contract value is developed for the RFQ using the 
Design-Build cost finance summary sheet provided by the PM-APD. The estimate 
includes design, right-of-way, utility relocation, construction, Design-Build risk, QA/ QC, 
price adjustments (asphalt, fuel and steel) and contract administration.  These items 
shall be divided into VDOT and Design-Builder costs. The estimate for the project may 
be developed utilizing PCES software.   

- Conflict of Interest Determination – Any consulting firms and subconsultants that are 
involved with pre-award (environmental studies, survey, design, geotechnical, traffic 
analysis, RFP Conceptual Plans, technical requirements) and/ or post award activities 
(contract administration, Independent Assurance/ Independent Verification testing) 
should be identified and may be considered in conflict in accordance with the current 
version of IIM-APD-2. The District should notify any firms that they deem to be in 
conflict; however, it is ultimately the responsibility of the consultant to verify their conflict 
of interest status regarding the project.   

- RFQ Concept – A conceptual document shall be provided that illustrates the intended 
scope of work for the project. Minimally, this concept should identify any major project 
features (bridges, retaining walls, roadway improvements, etc.).   

- Status of NEPA Document – The status of the NEPA Document indicates the type of 
environmental document being prepared and its anticipated approval date. If the NEPA 
Document has not been completed and approved prior to the advertisement of the RFQ, 
the status of the NEPA Document shall be provided.   

- RFQ Evaluation Criteria – Key Personnel and any unique requirements for the project 
(i.e. a specialized blasting contractor) shall be identified for the development of the RFQ 
evaluation criteria.   
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- RFQ Information Package – The RFQ Information Package includes the documents 
necessary for Offerors to assess the proposed project and determine (1) their 
appropriate team structure, (2) the type and level of experience required and (3) critical 
project risks.  Minimally, this should include, but is not limited to the: FOPI, Conceptual 
RFQ Concept, Status of NEPA Document (including any completed environmental 
studies), and any existing information related to the project (as-built or existing plans of 
adjacent roadways and/ or structures not identified as critical infrastructure, existing 
topographical survey, existing traffic data, etc.). Any RFP Deliverables (defined below) 
that have been completed prior to the advertisement of the RFQ can also be included in 
the RFQ Information Package. 

  

REQUEST FOR PROPOSALS (RFP) DELIVERABLES 

• A Design-Build RFP Submittal Package must be provided by the District to the PM-APD 
one week prior to the FHWA Submittal Date. The Design-Build RFP Submittal Package 
shall consist of the following: 

- For a single-phase procurement (RFP only), all of the items listed as RFQ deliverables 
are required as RFP deliverables in addition to those listed below. 

- STIP and TIP Verification - A STIP and TIP (if applicable) verification document shall 
be provided. The amount identified in the STIP or TIP must correspond with the current 
contract value. If a STIP or TIP amendment is required it shall be made prior to 
submitting the RFP Submittal Package to the PM-APD. 

- Risk Analysis – A Risk Analysis Meeting must be conducted prior to RFP release to 
identify major project risks, propose mitigating actions and allocate risks to the Design-
Builder, VDOT or both.  This Risk Assessment is instrumental in determining the 
appropriate scope of work and risk mitigation strategies required for the successful 
delivery of the project. 

- Value Engineering – The provisions for Value Engineering shall not apply to projects 
that are designed utilizing a design-build contract or the Public-Private Transportation 
Act of 1995. 

- NEPA Document – A completed NEPA Document is required to obligate RW and CN 
funds.  It is VDOT practice to complete the NEPA Document prior to release of the RFP.   
All deviations from this practice require special approval from FHWA.  All environmental 
commitments shall be incorporated into the RFP technical requirements as part of the 
Design-Builders’ scope of work. The approved NEPA Document and supporting studies 
will be included in the RFP Information Package. 

- Noise Analysis (if applicable) – It is VDOT practice to complete a preliminary noise 
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analysis prior to release of the RFP. It is the Design-Builders’ responsibility to complete 
the final noise analysis based on their unique design.   

- VDOT’s Public Involvement Documentation – VDOT’s Public Involvement Process 
shall be completed as a requirement of the design approval process.  All commitments 
in the Public Hearing Transcript that impact the scope of the project shall be 
incorporated into the RFP technical requirements as part of the Design-Builders’ scope 
of work. 

- RFP Estimate – A cost estimate shall be provided for the project using the Design-Build 
cost finance summary spread sheet provided by the PM-APD. The Estimate should be 
as detailed as possible and include design, right-of-way, utility relocation, construction, 
Design-Build risk, QA/QC, and VDOT contract administration to include the 
Department’s services for Independent Assurance and Independent Verification. These 
items shall be divided into VDOT and Design-Builder costs. The cost estimate for the 
project’s major items, which includes, but is not limited to the following: excavation, rock 
excavation, pavement, drainage, signals, bridges, guardrail, sound walls, retaining walls, 
E&SC, etc. should be developed utilizing TRNS*PORT software. The estimate in 
VDOT’s SYIP, TIP and STIP shall match the most current cost estimate prior to 
submitting the RFP submittal to FHWA. 

- Trainee Goal – A Trainee Goal (if applicable) must be established so Offerors can 
consider it when developing bids. The District Civil Rights Section is responsible for 
providing the Trainee Goal for the project.   

- Design Approval – Typically, the design approval for a Design-Build project requires a 
reduced amount of plan development when compared to the traditional Design-Bid-Build 
process. The approval request should include plans identifying major features such as 
line, grade, typical sections, design criteria, etc.   

- Design Waivers/ Design Exceptions – It is preferred that all known design waivers 
and/ or design exceptions based on the RFP Conceptual Plans be obtained and 
included in the RFP Information Package. Otherwise, a determination shall be made for 
each exception/waiver as to whether VDOT obtains advance approval or leaves it for 
the Design-Builder to mitigate the need for those design exceptions/waivers as part of 
their final design. At a minimum, all known design exceptions/waivers shall be identified 
in the RFP technical requirements. 

- Survey – It is VDOT’s practice to provide preliminary survey control and preliminary 
base mapping for the project. The level of mapping shall be a design level survey 
adequate to support the development of preliminary engineering for the RFP Conceptual 
Plans and to determine the Right of Way limits for the project. Design level survey is 
defined in Chapter 4 of the Survey Manual and can include control, topography, 
boundary, existing improvements (as built), hydraulic features, and DTM. Any items that 
are not included in the preliminary base mapping will be noted within the preliminary 
survey base file.  Additional survey will be necessary to complete items expressly 
excluded from the preliminary base mapping prior to final design. These features may 
be obtained through conventional field procedures, photogrammetry, mobile scanning, 
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or a combination thereof that meets the VDOT Survey Manual standards.  All work is 
required to be signed and sealed per Chapter 12 of the Survey Manual. The survey shall 
include location and Quality Level B designation of all existing utilities.   

- Utility Survey – All existing utilities (underground and overhead) shall be depicted on 
the RFP Conceptual Plans.  The sub surface utility data shall be obtained in accordance 
with CI/ASCE 38-02 SUE Quality Level B designation. 

- Traffic Data – Sufficient traffic data shall be provided to support the traffic analysis, 
pavement design, environmental studies and other applicable documents.  Traffic Data 
will be included in the RFP Information Package for the project. 

- Traffic Analysis – A preliminary traffic analysis, necessary to identify general 
operational characteristics, and minimal geometric requirements shall be performed for 
all intersections and interchanges. This shall include obtaining approval for all 
Interchange Justification Reports (IJR) and/ or Interchange Modification Reports (IMR) 
required for the project, including coordinating FHWA approval where applicable in 
accordance with VDOT’s Policy outlined in IIM-LD-200. The results of the traffic analysis 
shall be reviewed and incorporated into the RFP technical requirements.   

- Geotechnical Data Report (GDR) – An unknown subsurface condition is considered a 
high risk item on any construction project. It’s in the best interest of the Department to 
conduct a sufficient level of geotechnical investigation to minimize the risk of potential 
claims related to Differing Site Conditions during the construction of the project. A GDR 
shall be prepared utilizing the Materials Division template to establish a baseline for the 
project’s subsurface conditions, including appropriate investigation of the ground water 
elevation to determine the feasibility of preliminary type and location of proposed 
stormwater management facilities. The GDR generally takes an extensive amount of 
time; therefore, this process should be started as soon as practical and in coordination 
with the District Materials Engineer and Central Office Geotechnical Program Manager. 
The completed GDR will be included in the RFP Information Package.   

- Pavement Design – A minimum pavement section must be provided for each roadway 
section on the project. Where under drains are needed, the requirements for these 
under drains shall be included as part of the pavement design. The pavement design is 
included in the GDR and RFP technical requirements and should not be depicted on 
typical sections in the RFP Conceptual Plans. Areas of new pavement, pavement 
widening, pavement salvage (including mill, mill and overlay and/ or build up) and 
pavement demolition should be accurately depicted on the RFP Conceptual Plans. The 
definition for unsuitable material should be reviewed for each project and, when 
applicable, revised in support of the minimum pavement design.   

- Roadway Concepts – The level of development for the roadway concepts shall be 
based on the scope of work, complexity and the risk assessment analysis. Roadway 
concepts shall consist of the following for the mainline and all connecting/intersecting 
roadways: 

(1) Preliminary line and grade for all anticipated road improvements   
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(2) A design criteria table depicting minimum geometric requirements 
(3) Typical sections with appropriate geometric requirements identified and specific 

pavement layers removed to avoid potential discrepancies with the GDR 
(4) Construction and ROW limits, utility easements   

- Contextual Features (if applicable) – Aesthetic details (specialty medians/ sidewalks, 
decorative railing, wall treatments, specialty lighting specialty signal poles and 
landscaping) shall be referenced in the technical requirements and should be identified 
on the RFP Conceptual Plans if possible. This shall include the specifications and 
anticipated locations of each aesthetic detail. 

- Drainage Study – A preliminary drainage study should be conducted to the extent 
necessary to identify constructability issues and determine appropriate right of way limits 
to accommodate drainage features including stormwater management facilities. 
Potential stream relocation, restoration or enhancements should be identified, if 
possible.  All existing drainage structures shall be inspected for structural and functional 
adequacy. Any remediation measures should be identified and included in the RFP 
technical requirements.   

A preliminary Hydraulic and Hydrologic Analysis (H&HA) shall be completed as required 
for culverts and bridges in accordance with the VDOT Drainage Manual. 

- Structural Concepts – Structural concepts shall be consistent with the Structure and 
Bridge Division’s latest version of “Guidelines for the Structural Coordination of Design-
Build Projects” and the Volume V-Part 2 of the Manual of the Structure and Bridge 
Division. This shall include one conceptual bridge plan for each structure that contains a 
plan view, elevation view and typical section identifying the type, size and location for 
each alternative.   Specific requirements for each structure, such as type of barrier, 
lighting, paint color and other aesthetic treatments shall be included in the RFP technical 
requirements. A Scour Potential Assessment shall be completed in coordination with 
Central Office Structures and Bridge Division for all structures over water where 
foundations may be scour critical. Conceptual plans for all structures will be included in 
the RFP Information Package for the project. 

- Traffic Control Devices – All applicable Traffic Control Device questionnaires (Signals, 
Signing, Roundabouts, Pavement Markings and Lighting) shall be completed for the 
development of RFP Conceptual Plans and RFP technical requirements. For freeway 
projects, projects involving complex guide signing and projects including the installation 
of ITS/TMS devices, a preliminary ITS plan shall be prepared. The scope of work 
regarding advanced guide signage located outside of the project limits shall also be 
addressed. 

- Right of Way Limits – The right-of-way limits for the project shall be depicted on the 
RFP Conceptual Plans. The limits should accommodate adequate right of way to 
construct the project, generally including easements for stormwater management, 
drainage and utility relocations.  Temporary Construction Easements should be 
assessed to verify the constructability of the project, but do not have to be depicted on 
the plans. Any modifications to Limited Access shall be approved by the Commonwealth 
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Transportation Board prior to advertisement of the RFP. 

- Utilities – Detailed addresses and contact information shall be provided for all utility 
owners located within the project limits. The location of underground and above ground 
utilities shall be depicted on the RFP Conceptual Plans.  The sub surface utility data 
shall be obtained in accordance with CI/ASCE 38-02 SUE Quality Level B designation. 
All utility owners shall be invited to attend the Project Utility Meeting (generally held 
immediately following the Pre-Proposal Meeting) to discuss and answer questions 
related to utility impacts to the project. RFP Conceptual Plans shall be provided to utility 
owners prior to the Utility Meeting. 

- RFP Conceptual Plans – The level of RFP plan development shall be based on the 
scope of work, complexity and risk assessment analysis identified risks (technical, 
stakeholders, environmental, etc.) and project goals to assist the Department in 
determining the cost estimate and the constructability of the project.  The RFP 
Conceptual Plans aid the Department in communicating aspects of the scope of work, 
such as general project and right-of-way limits and boundaries, preliminary alignments 
and concepts, location of existing assets such as bridges, culverts, traffic signals, 
signage and known utilities within the project limits. The RFP Conceptual Plans shall 
utilize the most recent project survey and consist of the roadway concepts, traffic control 
devices, contextual features, drainage study and structural concepts referenced above.  
Minimally, these plans should include the roadway geometrics, drainage/ stormwater 
management features, conceptual bridge plans, preliminary sound wall locations, right 
of way limits and the location of existing utilities.  The RFP Conceptual Plans should be 
consistent with the Road Design Manual (notably Appendix H), Structure and Bridge 
Guidelines noted above and meet all Design-Build requirements listed in the LD-436 
checklist.   

- Third-Party Requirements – Coordination with Third Parties (i.e. any federal, state and 
local governments, private entities, utilities and railroad companies, etc.) should be 
performed to ensure that all Third Party requirements are addressed in the RFP 
Conceptual Plans and the RFP Technical Requirements.   

- Special Provisions – The District should coordinate Special Provisions to be included 
in the RFP Documents with Central Office Scheduling and Contract Division to ensure 
that the most current documents are utilized. A listing of applicable special provisions, 
including special provision copied notes, will be included in the RFP technical 
requirements and all special provisions will be included in the RFP Information Package 
for the project. 

- RFP Technical Requirements – The technical requirements describe the scope of 
work for the project and should be clearly defined so Offerors are able to develop a fixed 
price bid and construct the project as proposed. This includes a full listing of all 
standards and references that are applicable to the project. It is imperative that the 
technical requirements are not in conflict with the plans, studies, and other documents 
whether referenced in the RFP Documents or included in the RFP Information Package 
for the project.   
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- RFP Evaluation Criteria – For two-phase/best-value procurement, specific RFP 
evaluation criteria must be developed so Offeror's proposals can be objectively 
evaluated and ranked. The District should coordinate the development of the evaluation 
criteria with the PM-APD. 

- RFP Information Package – The RFP Information Package shall include, but is not 
limited to the: FOPI, Value Engineering Recommendations, Environmental Document, 
Public Hearing Transcript or Willingness Approval Letter, known Design Waivers and/or 
Design Exceptions, survey, traffic analysis, GDR, RFP Conceptual Plans, Traffic Control 
Device questionnaires, ITS design and special provisions. 
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TRACKING LOG 

• The PM-D shall establish start and completion dates of RFQ/RFP deliverables utilizing the 
Tracking Log provided by the PM-APD. This log must be reviewed and updated by the 
District PM on a monthly basis to accurately reflect current anticipated completion dates 
throughout the development and procurement of the project. No request to use the Design-
Build delivery method will be considered without the tracking log attached. 

DETERMINATION OF RFQ/ RFP ADVERTISEMENT 

• For Federal-aid oversight projects, classified as Projects of Division Interest (PoDIs), VDOT 
is required to get FHWA approval prior to releasing the RFP document.   FHWA approval of 
the RFP Documents carries the same significance as PS&E approval, and VDOT must 
submit a formal request for RFP approval.   

• In order to mitigate delays in issuance of the RFP on two phase procurement, the RFQ will 
only be advertised once the PM-APD has submitted the final RFP (PS&E package) to 
FHWA for approval. Any deviation from this requirement must be approved by the Chief 
Engineer. 

• Please see the following VDOT policies and guidelines for additional information regarding 
the development of Design-Build projects:   

- VDOT Location and Design Division’s Road Design Manual, Appendix H 

- Structure and Bridge Division’s “Guidelines for the Structural Coordination of Design-
Build Projects” 

CODE / POLICY REQUIREMENTS 

• In order for a project to be procured under the Design-Build delivery method, the following 
State and Federal Codes shall be met. 
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Required by Code of Federal Regulation 

Item       Description     Relevant Code Section 
TIP and STIP Project must be included in the Transportation 

Improvement Program (TIP) and the Statewide 
Transportation Improvement Program (STIP) 

23 CFR 450.324, 
23 CFR 450.216 

Environmental The Draft NEPA document (whether Programmatic 
Categorical Exclusion (PCE), Categorical Exclusion (CE), 
Environmental Assessment (EA) or Draft Environmental 
Impact Statement (DEIS)) and all supporting 
environmental coordination must be completed prior to 
the public hearing and a Finding of No Significant Impact 
(FONSI) or a Record of Decision (ROD) must be 
completed prior to release of the RFP to obligate RW and 
CN funds. 

23 CFR 636.109  
23 CFR 635.112 (i) 

Public Involvement The Public Involvement phase of the project shall be 
completed prior to the release of the RFP as this is a 
requirement of NEPA and required for the obligation of 
federal funds for RW and CN phases of the project. 

23 CFR 771.111 
(h)(2)(iii) 

Risk Analyses A risk analysis must be performed for all Design-Build 
projects prior to RFP release. 

23 CFR 636.114 

Value Engineering A Value Engineering analysis is not required for projects 
delivered using the Design-Build method of construction. 

23 CFR 627.5 

Evaluation Criteria (two 
phase procurements) 

RFQ and RFP evaluation criteria must be developed prior 
to release of the RFQ and subsequent RFP. 

23 CFR 636.301 

Conflict of Interest 
Determination 

Conflict of Interest determination must be made and 
included in the RFQ (two phase) or RFP (single phase). 

23 CFR 636.116, 
23 CFR 636.117 

Estimate A cost estimate which includes costs for Design-Build 
risk must be developed. These risks include incomplete 
design, geotechnical, utility relocations and right of way.  
An initial PECS estimate should be developed followed 
by the creation of a Transport estimate for all key items. 

23 CFR 630.106  

DBE and OJT Goal The DBE participation goal must be determined prior to 
release of the RFQ (two phase) or RFP (single phase). 
The DBE Goal is determined by the Central Office Civil 
Rights Division while the On the Job Trainee (OJT) Goal 
is determined by the District Civil Rights section. 

23 CFR 200.9,     
23 CFR 230.311, 
23 CFR 635.107, 
49 CFR 26.21, 

Federal Criteria Sheet 
for Authorization 

The Federal Criteria sheet must be submitted with the 
RFP documents to receive RFP approval and obligation. 

23 CFR 635.309 

Right of Way Right-of-Way must be acquired and cleared in accordance 
with the Uniform Relocation Assistance and Real 
Property Acquisition Policies Act of 1970 and the VDOT 
Manual of Instructions. 

23 CFR 710.313 
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Required by Virginia State Codes 

Item       Description     Relevant Code Section 
SYIP: Project must be in the Six Year Improvement Program 

and funding programmed for all phases. 
VA 33.2-214(B) 

FOPI Finding of Public Interest (FOPI), approved by the 
Office of Attorney General (OAG) and signed by Chief 
Engineer and Commissioner, must be in place prior to 
moving forward with project development 

VA 33.2-209(B) 

Value Engineering The provisions for Value Engineering shall not apply to 
projects that are designed utilizing a design-build 
contract or the Public-Private Transportation Act of 
1995. 

VA 33.2-261 

Public Involvement The Public Involvement phase of the project should be 
completed prior to the release of the RFP as this is a 
requirement of NEPA. 

24VAC30-380-10 

Required by VDOT Policy 

Item       Description     Policy 
Design Approval Approval by the Chief Engineer following the Public 

Hearing 
VDOT’s Policy Manual 
for Public Participation in 
Transportation Projects 

High Risk Items 
(“showstoppers”) 

The occurrence of high risk items may prevent the project 
from moving forward as design-build, such as: 
undisclosed Department of Defense Utilities, Extensive 
Hazardous Materials issues, Unexploded Ordinance etc. 
Projects determined to be high risk may require a briefing 
by the Commissioner to the CTB. 

NEPA 
Resolution of the CTB, 
May 14, 2014 


	APPROVED:                                                                   Shailendra G. Patel, P.E., DBIA
	                                                                                                 State Engineer APD
	 Signature on file                                                            (Alternative Project Delivery Division)
	                                                                                           Approved August 25, 2023
	State Engineer APDMohaSSmmad Mirshahi, PE
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